COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2016

ESTI MATE SUMVARY 14:17: 48
CONTI D C20253R ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 20253R- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 211.0 DAYS TIME ALLOW 9/30/2016 FI XED COMPLETI ON DATI
US 24E |-17-A BRI DGE REHABI LI T PERCENT TIME  111.05 ORI G TIME ALLON 5/23/2016 FI XED COMPLETI ON DAT
PRQIECT NO BRVB50- 024
US 24E 1-17-Al BRI DGE REHABI LI T
NAVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTION CO., |INC PAY PERI OD ENDI NG 11/ 21/ 2016 DATE TI ME STARTED 03/25/2016
P. O BOX 9163 DATE LET 12/ 17/ 2015 DATE WORK BEGAN
DATE AWARDED 02/ 12/ 2016 DATE TI ME STOPPED 10/ 21/ 2016
DATE CONTRACT EXECUTED 02/ 17/ 2016 DATE ACCEPTED 10/ 21/ 2016
Wchita KS 67277-01¢(719)550- 1008 DATE NOTI CE TO PROCEED 03/ 25/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 304, 068.87 PARTI Cl PATI NG $ 2,084, 098. 87 $ 3,702.50
AVWARD PRQJIECT AMT: $  1,851,017.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 45% TOTAL EARNI NGS 2,084, 098. 87 3,702.50
FUNDS AVAI LABLE: $ 219, 970. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,084, 098. 87 3,702.50
TOTAL CLAI VB $ 0.00 RETAI NAGE -27,765. 26 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,056, 333. 61 3,702.50
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,056, 333. 61 3,702.50
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 3,702.50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20253R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20253R-BI D ESTI MATE RUN 11/21/ 2016
PRQJECT: BRMVB50- 024 ESTI MATE NO 0008 14:17: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 202-00821 Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
670. 00000 2.000 1, 340. 00
0006 626-01103 Public Info Services (Tier I11) 1. 000 0. 706
LS 0. 154 2,310. 00
15, 000. 00000 0. 860 12, 900. 00
0007 900- 00014 *Added Item (Lunp Sunm)/ Engi neering Services 1. 000 1. 000
LS 0. 000 0. 00
5, 441. 75000 1. 000 5,441.75
0008 614-00011 Sign Panel (CL 1) 32. 000 32. 000
SF 0. 000 0. 00
15. 16000 32. 000 485. 12
0010 202-01130 *Renoval of Quardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
20. 00000 50. 000 1, 000. 00
0015 202-01170 Renoval of Quardrail Type 7 648. 000 648. 000
LF 0. 000 0. 00
8. 50000 648. 000 5, 508. 00
0020 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0021 208- 00035 Aggr egat e Bag 140. 000 140. 000
LF 0. 000 0. 00
4. 65000 140. 000 651. 00
0025 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0030 208-00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
5, 700. 00000 2.000 11, 400. 00



CONTI D C20253R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20253R-BI D ESTI MATE RUN 11/21/2016
PRQJECT: BRMVB50- 024 ESTI MATE NO 0008 14:17: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0040 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
190. 00000 40. 000 7, 600. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 40. 000
HOUR 0. 000 0. 00
95. 00000 40. 000 3, 800. 00
0055 208-00107 Renoval of Trash 50. 000 50. 000
HOUR 0. 000 0. 00
270. 00000 50. 000 13, 500. 00
0060 208- 00205 Erosi on Control Supervisor 110. 000 110. 000
HOUR 0. 000 0. 00
29. 00000 110. 000 3,190. 00
0065 210-00816 Reset Sign Panel (Special) 2.000 2.000
EACH 0. 000 0. 00
740. 00000 2.000 1, 480. 00
0070 606-00310 *Quardrail Type 3A 50. 000 50. 000
LF 0. 000 0. 00
110. 00000 50. 000 5, 500. 00
0075 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0080 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
130, 000. 00000 1. 000 130, 000. 00
0085 627-00005 *Epoxy Pavenent MarKki ng 0. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0090 700-70010 F/ A M nor Contract Revisions 115, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20253R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20253R-BI D ESTI MATE RUN 11/21/2016
PRQJECT: BRMVB50- 024 ESTI MATE NO 0008 14:17: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0095 700-70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
1. 00000 640. 000 640. 00
0100 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 329,635.87 $ 2,310.00 % 212,535. 87
CAT NOO300 0300 STRUCTURE |-17-Al
0105 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 880. 000 880. 000
SY 0. 000 0. 00
19. 00000 880. 000 16, 720. 00
0110 202-00425 *Renoval of Bridge Railing 421. 000 421. 000
LF 0. 000 0. 00
92. 00000 421. 000 38, 732. 00
0111 518-03000 Saw and Seal Br Joint 76. 000 76. 000
LF 0. 000 0. 00
25. 00000 76. 000 1, 900. 00
0115 202- 00453 Renoval of Portions of Present Structure (O ass 2) 269. 000 268. 580
SY 0. 420 121. 80
290. 00000 269. 000 78, 010. 00
0120 202- 00460 Renoval of Portions of Present Structure (O ass 3) 36. 000 35. 760
SY 0. 240 264. 00
1, 100. 00000 36. 000 39, 600. 00
0125 202- 00502 *Renoval of Portions of Present Structure 140. 000 140. 000
CY 0. 000 0. 00
880. 00000 140. 000 123, 200. 00
0130 202- 00503 Renoval of Portions of Present Structure 353. 000 271.230
SY 0.770 238.70
310. 00000 272.000 84, 320. 00
0135 210- 00520 Rebui I d Portions of Present Structure 353. 000 271.200
SY 0. 800 768. 00
960. 00000 272.000 261, 120. 00



CONTI D C20253R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20253R-BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: BRVB50- 024 ESTI MATE NO 0008 14:17: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE |-17-Al

0140 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
250. 00000 0. 000 0.00
0141 403-34721 HVA (G SX) (75) (PG 58-28) 153. 560 153. 560
TON 0. 000 0. 00
250. 00000 153. 560 38, 390. 00
0145 515-00120 Wat er pr oof i ng (Menbr ane) 854. 000 854. 000
SY 0. 000 0. 00
24. 00000 854. 000 20, 496. 00
0150 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 219. 000 219. 000
LF 0. 000 0. 00
240. 00000 219. 000 52, 560. 00
0155 601- 03040 Concrete Cass D (Bridge) 140. 000 140. 000
CcY 0. 000 0. 00
2,600. 00000 140. 000 364, 000. 00
0160 601- 03041 Concrete Class D (Bridge) (Special) 55. 600 55. 600
cY 0. 000 0.00
6, 000. 00000 55. 600 333, 600. 00
0161 519-01000 Epoxy Resin (1njection) 468. 000 468. 000
LF 0. 000 0.00
97. 00000 468. 000 45, 396. 00
0165 601-51005 Gal vani ¢ Anodes 757. 000 757.000
EACH 0. 000 0. 00
32. 00000 757. 000 24, 224.00
0170 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0175 602-00020 Rei nforcing Steel (Epoxy Coated) 56, 606. 000 56, 606. 000
LB 0. 000 0. 00
2.50000 56, 606. 000 141, 515. 00
0180 602- 00030 Rei nforcing (Fi ber Reinforced Pol yner) (Surface) 38. 200 38. 200
MKFT 0. 000 0. 00

1, 900. 00000 38. 200 72, 580. 00



CONTI D C20253R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20253R-BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: BRMVB50- 024 ESTI MATE NO 0008 14:17: 48
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 0300 STRUCTURE |-17-Al
0185 606-10705 Bridge Rail Type 7 (Special) 461. 000 461. 000
LF 0. 000 0. 00
200. 00000 461. 000 92, 200. 00

CAT NOO0400 0400 CE BID I TEMS

0190 620- 00002 Field Ofice (dass 2)

0195 620-00012 Field Laboratory (dass 2)

CAT 0300 CURRENT AMI $ 1,931,433.00$%

1. 000 1. 000

EACH 0. 000
26, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
17, 000. 00000 1. 000

1,392.50% 1,828, 563.00

26, 000. 00

17, 000. 00

CAT 0400 CURRENT AMI  $ 43, 000. 00 $

0.00$ 43, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,304, 068.87 $

3,702.50% 2,084, 098.87



